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ESTIMATE RUN 09/05/2013

ESTIMATE SUMMARY 13:08:18

CONTID: C19227         ESTIMATE NO: 0001 PROG 2005

PCN: 19227-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 95:ITS IMPROVEMENTS PERCENT TIME:

PROJECT NO: AQC 095A-014                  

SH 95:ITS IMPROVEMENTS

NAME OF ROAD: SHERIDAN

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 08/31/2013 DATE TIME STARTED 08/05/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 06/13/2013 DATE WORK BEGAN

 DATE AWARDED 06/28/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2013 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 08/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 347,570.57 PARTICIPATING $ $ 157,880.88

AWARD PROJECT AMT: 321,867.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,212.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.75

WORK DAYS

WORK DAYS

45.42%

189,689.69

157,880.88

157,880.88

153,668.04

$

$

$

$

157,880.88

0.00

157,880.88

0.00

157,880.88

-4,212.84

0.00

153,668.04

0.00

AMOUNT DUE 153,668.04 153,668.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,668.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

DENVER  

19.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19227-BID    ESTIMATE RUN 09/05/2013

PROJECT: AQC 095A-014                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:08:18

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Pull Box 0.000

0.000

202-00827  
 

1.000

EACH

150.00000 0.000.000

0.00

0015 Erosion Log (12 Inch) 0.000

80.000

208-00002  
 

80.000

LF  

4.70000 376.0080.000

376.00

0020 Aggregate Bag 0.000

0.000

208-00035  
 

90.000

LF  

3.49000 0.000.000

0.00

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

446.00000 0.000.000

0.00

0030 Storm Drain Inlet Protection (Type 1) 0.000

208.000

208-00051  
 

208.000

LF  

9.86000 2,050.88208.000

2,050.88

0035 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

40.000

LF  

24.25000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

20.000

208-00103  
 

50.000

HOUR

30.89000 617.8020.000

617.80

0045 *Erosion Control Supervisor 0.000

14.000

208-00205  
 

64.000

HOUR

73.00000 1,022.0014.000

1,022.00

0050 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

19.000

EACH

35.11000 0.000.000

0.00

0055 *2 Inch Electrical Conduit (Bored) 0.000

10,364.000

613-00206  
 

14,240.000

LF  

11.05000 114,522.2010,364.000

114,522.20

0060 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

10.000

LF  

21.97000 0.000.000

0.00
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PCN: 19227-BID    ESTIMATE RUN 09/05/2013

PROJECT: AQC 095A-014                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:08:18

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0065 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

135.000

LF  

14.66000 0.000.000

0.00

0070 Pull Box (24"x36"x24") 0.000

7.000

613-07023  
 

12.000

EACH

931.00000 6,517.007.000

6,517.00

0075 Pull Box (30"x48"x24") 0.000

5.000

613-07040  
 

8.000

EACH

1,250.00000 6,250.005.000

6,250.00

0080 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

2,105.000

LF  

1.32000 0.000.000

0.00

0085 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

10.000

EACH

1,880.00000 0.000.000

0.00

0090 Optical Transceiver 0.000

0.000

614-87020  
 

13.000

EACH

1,609.00000 0.000.000

0.00

0095 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

5,011.00000 0.000.000

0.00

0100 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

14,530.000

LF  

2.02000 0.000.000

0.00

0105 *Mobilization 0.000

0.563

626-00000  
 

1.000

L S 

31,000.00000 17,453.000.563

17,453.00

0110 *Traffic Control Management 0.000

18.000

630-00012  
 

80.000

DAY 

224.00000 4,032.0018.000

4,032.00

0115 *Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

9.000

EACH

84.00000 378.004.500

378.00
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PCN: 19227-BID    ESTIMATE RUN 09/05/2013

PROJECT: AQC 095A-014                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:08:18

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0120 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

2.000

EACH

112.00000 112.001.000

112.00

0125 *Construction Traffic Sign (Special) 0.000

1.000

630-80344  
 

2.000

SF  

28.00000 28.001.000

28.00

0130 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

4,000.00000 4,000.001.000

4,000.00

0135 *Traffic Cone 0.000

43.500

630-80380  
 

87.000

EACH

12.00000 522.0043.500

522.00

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0145 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

800.000

F A 

1.00000 0.000.000

0.00

0155 F/A Communication Lines 0.000

0.000

700-70230  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 157,880.88157,880.88347,570.57CURRENT AMT0200 $ $ $

$ 157,880.88157,880.88$347,570.57$CURRENT AMTPROJECT TOTAL


